
PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: City of Edgewood Program: Land and Water Conservation Status: Active

Project Start Date: 11/01/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 01/10/2020

Progress Report

Report Period

From 08/01/2019 To 12/31/2019

Questions
#1: Are there any significant challenges that might hinder progress or keep you from

meeting your project milestones? If so, please tell us about them.

Yes
New potential wetland area identified by consultant, allowing some time for analysis.

Description is required

#2: Describe the work accomplished during this reporting period.

60% Design and SEPA review,  initial design coordination with WSDOT & Pierce Transit, 
completed Parking Study; new potential wetland area found by consultant near proposed site 
access, updated timeline

Description is required

#3: Tell us about work planned for the next reporting period.

Complete 90% design, apply for construction permits with environmental review, submit bid 
documents to RCO, advertise to contractors.

Description is required

#4: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

No Optional
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Milestones

Special Conditions

1. Cultural Resources - Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Cultural Resources Complete
See Special Condition #1.

08/31/2019 Submitted to RCO via email 9/6/2019

Applied for Permits 03/02/2020 03/02/2020 Design / new wetland coordination

All Bid Docs/Plans to RCO 03/02/2020 03/02/2020 Design / new wetland coordination

SEPA/NEPA Completed 04/01/2020 04/01/2020 Expediting permit review and comment period

Bid Awarded/Contractor Hired 04/28/2020 04/28/2020 Assuming bid advertisement during permit review, time for
City Council review of bids

Construction Started 05/04/2020 05/04/2020 Monday following new Bid Award date

50% Construction Complete 07/01/2020

RCO Interim Inspection 07/01/2020

Annual Project Billing Due 07/31/2020

Progress Report Due 07/31/2020

90% Construction Complete 09/30/2020

Funding Acknowl Sign Posted 10/31/2020

Construction Complete 10/31/2020

RCO Final Inspection 11/15/2020

Final Billing Due 11/30/2020

Final Report Due 12/15/2020

Agreement End Date 12/31/2020
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County

Clear & Grade Permit City/County

SEPA Local or State

None - No permits Required

Other Required Permits

Note: Local Water Permit
Other Required Permits

Note: Local Sewer Permit
Other Required Permits

Note: Local Sign Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No Optional

#2: Are there any additional permits required? If so, please describe.

No Optional

#3: Tell us about your progress with securing your permits or ESA consultation.

Design work still in progress, no permit applications needed at this time.
Description is required

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report
Status Date User Note

Accepted 01/10/2020 Beth Auerbach

Submitted 01/03/2020 Jeremy Metzler

Draft 01/03/2020 Jeremy Metzler
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